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ESTIMATE RUN 07/16/2012

ESTIMATE SUMMARY 15:46:27

CONTID: C17314         ESTIMATE NO: 0010 PROG 2005

PCN: 17314-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 Wolf Creek Safety Improvements and Priority Culverts PERCENT TIME:

PROJECT NO: NH1602-124                    

US 160 Wolf Creek Safety Improvements and Priority Culverts

NAME OF ROAD: US 160

PROJECT COUNTIES: MINERAL

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 06/30/2012 DATE TIME STARTED 04/22/2011

4901 S. Windermere St DATE LET 11/18/2010 DATE WORK BEGAN

 DATE AWARDED 11/29/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/15/2010 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 04/22/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,992,634.50 PARTICIPATING $ $ 11,279.14

AWARD PROJECT AMT: 2,745,766.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

228.27

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.05%

28,408.30

11,279.14

11,279.14

11,279.14

$

$

$

$

2,964,226.20

0.00

2,964,226.20

0.00

2,964,226.20

-41,186.49

0.00

2,923,039.71

0.00

AMOUNT DUE 2,923,039.71 11,279.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,279.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

436.0 TIME ALLOW: 10/29/2011 ??:??:??

ORIG TIME ALLOW: 10/15/2011 ??:??:??
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 8.000

0.000

202-00001  
 

8.000

EACH

400.00000 3,200.008.000

0.00

0010 Removal of Inlet 3.000

0.000

202-00019  
 

3.000

EACH

400.00000 1,200.003.000

0.00

0015 Removal of Pipe 114.900

0.000

202-00035  
 

114.900

LF  

18.00000 2,068.20114.900

0.00

0020 Removal of End Section 1.000

0.000

202-00037  
 

1.000

EACH

300.00000 300.001.000

0.00

0025 Removal of Sidewalk 18.600

0.000

202-00200  
 

18.600

SY  

5.00000 93.0018.600

0.00

0030 Removal of Curb 32.000

0.000

202-00201  
 

32.000

LF  

5.00000 160.0032.000

0.00

0035 Removal of Curb and Gutter 107.300

0.000

202-00203  
 

107.300

LF  

6.00000 643.80107.300

0.00

0040 Removal of Asphalt Mat 2,388.200

0.000

202-00220  
 

2,388.200

SY  

5.00000 11,941.002,388.200

0.00

0045 *Removal of Asphalt Mat (Planing) 349.700

0.000

202-00240  
 

349.700

SY  

10.00000 3,497.00349.700

0.00

0050 *Removal of Pavement Marking 5,766.300

0.000

202-00250  
 

5,770.000

SF  

3.00000 17,298.905,766.300

0.00

0055 Removal of Overhead Sign Structure 4.000

0.000

202-00805  
 

4.000

EACH

2,400.00000 9,600.004.000

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 27.000

0.000

202-00810  
 

27.000

EACH

150.00000 4,050.0027.000

0.00

0065 *Removal of Sign Panel 7.000

1.000

202-00821  
 

8.000

EACH

35.00000 280.008.000

35.00

0070 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2.000

EACH

119.00000 238.002.000

0.00

0075 Removal of Concrete Footing 1.000

0.000

202-00900  
 

1.000

EACH

320.00000 320.001.000

0.00

0080 Removal of Fence 15.000

0.000

202-01000  
 

15.000

LF  

17.00000 255.0015.000

0.00

0085 *Removal of Guardrail Type 3 1,112.500

0.000

202-01130  
 

1,113.000

LF  

4.00000 4,450.001,112.500

0.00

0090 *Removal of End Anchorage 8.000

0.000

202-01300  
 

8.000

EACH

230.00000 1,840.008.000

0.00

0095 Plug Culvert 3.000

0.000

202-04001  
 

3.000

EACH

660.00000 1,980.003.000

0.00

0100 Clean Culvert 1.000

0.000

202-04002  
 

1.000

EACH

3,600.00000 3,600.001.000

0.00

0105 Unclassified Excavation (Complete In Place) 8,809.000

0.000

203-00010  
 

8,809.000

CY  

11.00000 96,899.008,809.000

0.00

0110 Muck Excavation 659.300

0.000

203-00100  
 

659.300

CY  

48.00000 31,646.40659.300

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Proof Rolling 7.250

0.000

203-01100  
 

7.250

HOUR

100.00000 725.007.250

0.00

0120 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

105.00000 0.000.000

0.00

0125 Dozing 9.000

0.000

203-01550  
 

9.000

HOUR

135.00000 1,215.009.000

0.00

0130 Combination Loader 0.500

0.000

203-01594  
 

1.000

HOUR

80.00000 40.000.500

0.00

0135 Structure Excavation 241.600

0.000

206-00000  
 

242.000

CY  

17.00000 4,107.20241.600

0.00

0140 Structure Backfill (Flow-Fill) 382.900

0.000

206-00065  
 

383.000

CY  

290.00000 111,041.00382.900

0.00

0145 Structure Backfill (Class 1) 536.700

0.000

206-00100  
 

537.000

CY  

37.00000 19,857.90536.700

0.00

0150 Filter Material (Special) 2,596.800

0.000

206-00505  
 

2,597.000

CY  

60.00000 155,808.002,596.800

0.00

0150 MATERIAL ALLOWANCE Filter Material (Special) Stockpile 0.000

0.000CY  

27.10000 0.000.000

0.00

0150 MATERIAL ALLOWANCE Filter Material (Special) Stockpile 0.000

0.000CY  

39.31536 0.000.000

0.00

0155 Bed Course Material 0.000

0.000

206-01000  
 

0.000

CY  

58.00000 0.000.000

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Erosion Log (18 Inch) 1,410.000

0.000

208-00003  
 

1,410.000

LF  

7.00000 9,870.001,410.000

0.00

0165 *Erosion Bales (Weed Free) 80.000

0.000

208-00011  
 

80.000

EACH

23.00000 1,840.0080.000

0.00

0170 *Sand Bag 195.000

0.000

208-00015  
 

195.000

EACH

25.00000 4,875.00195.000

0.00

0175 *Silt Fence 1,776.500

0.000

208-00020  
 

1,777.000

LF  

2.00000 3,553.001,776.500

0.00

0180 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0185 *Storm Drain Inlet Protection (Type 1) 41.500

0.000

208-00051  
 

42.000

LF  

13.00000 539.5041.500

0.00

0190 Vehicle Tracking Pad 5.000

0.000

208-00070  
 

5.000

EACH

2,000.00000 10,000.005.000

0.00

0195 Removal and Disposal of Sediment (Labor) 49.000

0.000

208-00103  
 

49.000

HOUR

32.00000 1,568.0049.000

0.00

0200 Removal and Disposal of Sediment (Equipment) 48.000

0.000

208-00105  
 

48.000

HOUR

80.00000 3,840.0048.000

0.00

0205 Erosion Control Supervisor 118.000

0.000

208-00206  
 

118.000

DAY 

170.00000 20,060.00118.000

0.00

0210 *Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000

LF  

40.00000 0.000.000

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Reset Guardrail Type 3 100.000

0.000

210-01130  
 

100.000

LF  

30.00000 3,000.00100.000

0.00

0220 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0225 *Seeding (Native) 1.500

0.870

212-00006  
 

3.800

ACRE

965.00000 2,287.052.370

839.55

0230 *Soil Conditioning 1.500

0.870

212-00032  
 

3.800

ACRE

965.00000 2,287.052.370

839.55

0235 *Flexible Growth Medium 1.500

0.270

213-00009  
 

3.800

ACRE

4,100.00000 7,257.001.770

1,107.00

0240 Aggregate Base Course (Class 6) 1,836.700

0.000

304-06007  
 

1,837.000

CY  

46.00000 84,488.201,836.700

0.00

0245 Aggregate Base Course (Special) 11.800

0.000

304-09000  
 

12.000

CY  

55.00000 649.0011.800

0.00

0250 *Hot Mix Asphalt (Patching) (Asphalt) 43.890

0.000

403-00720  
 

43.890

TON 

425.00000 18,653.2543.890

0.00

0255 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 930.910

0.000

403-34721  
 

930.910

TON 

200.00000 186,182.00930.910

0.00

0260 *Emulsified Asphalt (Slow-Setting) 375.000

0.000

411-10255  
 

375.000

GAL 

8.00000 3,000.00375.000

0.00

0265 *Concrete Pavement (6 Inch) 2,730.800

107.800

412-00600  
 

2,838.600

SY  

71.00000 201,540.602,838.600

7,653.80
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Concrete Pavement (10 Inch) 1,054.800

16.700

412-01000  
 

1,071.500

SY  

95.00000 101,792.501,071.500

1,586.50

0275 Riprap (6 Inch) 112.900

0.000

506-00206  
 

113.000

CY  

130.00000 14,677.00112.900

0.00

0275 MATERIAL ALLOWANCE Riprap (6 Inch) Stockpile 0.000

0.000CY  

32.00000 0.000.000

0.00

0280 Concrete Slope and Ditch Paving 1.800

0.000

507-00000  
 

1.800

CY  

1,100.00000 1,980.001.800

0.00

0280 MATERIAL ALLOWANCE Grouted Riprap S&D Stockpile 0.000

0.000CY  

32.00000 0.000.000

0.00

0285 Grouted Riprap Slope and Ditch Paving 198.800

0.000

507-00350  
 

199.000

CY  

200.00000 39,760.00198.800

0.00

0290 Concrete Class B (Wall) 9.940

0.000

601-01050  
 

9.940

CY  

800.00000 7,952.009.940

0.00

0295 Concrete Class D 36.490

0.000

601-03000  
 

36.500

CY  

700.00000 25,543.0036.490

0.00

0300 Reinforcing Steel (Epoxy Coated) 4,413.000

0.000

602-00020  
 

4,413.000

LB  

1.00000 4,413.004,413.000

0.00

0305 *Annular Space Grouting 17.860

0.000

603-00001  
 

18.000

CY  

700.00000 12,502.0017.860

0.00

0310 *Culvert Lining (40 Inch) 139.900

0.000

603-00040  
 

140.000

LF  

240.00000 33,576.00139.900

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Culvert Lining (60 Inch) 175.500

0.000

603-00060  
 

176.000

LF  

430.00000 75,465.00175.500

0.00

0320 18 Inch Reinforced Concrete Pipe 408.100

0.000

603-01180  
 

408.100

LF  

67.00000 27,342.70408.100

0.00

0320 MATERIAL ALLOWANCE 18" RCP Stockpile 0.000

0.000LF  

31.18651 0.000.000

0.00

0325 24 Inch Reinforced Concrete Pipe 239.600

0.000

603-01240  
 

240.000

LF  

89.00000 21,324.40239.600

0.00

0325 MATERIAL ALLOWANCE 24 Inch RCP Stockpile 0.000

0.000LF  

18.24000 0.000.000

0.00

0325 MATERIAL ALLOWANCE 24 Inch RCP Stockpile 0.000

0.000LF  

18.24000 0.000.000

0.00

0330 30 Inch Reinforced Concrete Pipe 58.200

0.000

603-01300  
 

58.200

LF  

105.00000 6,111.0058.200

0.00

0330 MATERIAL ALLOWANCE 30 Inch RCP Stockpile 0.000

0.000LF  

24.15000 0.000.000

0.00

0330 MATERIAL ALLOWANCE 30 Inch RCP Stockpile 0.000

0.000LF  

24.15000 0.000.000

0.00

0330 MATERIAL ALLOWANCE 30 Inch RCP Stockpile 0.000

0.000LF  

24.15000 0.000.000

0.00

0335 42 Inch Reinforced Concrete Pipe 106.500

0.000

603-01420  
 

107.000

LF  

170.00000 18,105.00106.500

0.00
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PCN: 17314-BID    ESTIMATE RUN

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 MATERIAL ALLOWANCE 42 Inch RCP Stockpile 0.000

0.000LF  

46.20000 0.000.000

0.00

0335 MATERIAL ALLOWANCE 42 Inch RCP Stockpile 0.000

0.000LF  

46.20000 0.000.000

0.00

0335 MATERIAL ALLOWANCE 42 Inch RCP Stockpile 0.000

0.000LF  

46.20000 0.000.000

0.00

0340 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0340 MATERIAL ALLOWANCE 18 Inch RCES Stockpile 0.000

0.000EACH

342.00000 0.000.000

0.00

0345 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0350 Inlet Type D (5 Foot) 7.000

0.000

604-00505  
 

7.000

EACH

3,000.00000 21,000.007.000

0.00

0350 MATERIAL ALLOWANCE Inlet Type D (5 Foot) Stockpile 0.000

0.000EACH

1,552.00000 0.000.000

0.00

0355 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

2.000

EACH

4,400.00000 8,800.002.000

0.00

0355 MATERIAL ALLOWANCE Inlet Type D (10 Foot) Stockpile 0.000

0.000EACH

2,321.68000 0.000.000

0.00

0360 Inlet Type D (15 Foot) 4.000

0.000

604-00515  
 

4.000

EACH

7,000.00000 28,000.004.000

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

1.000

EACH

5,600.00000 5,600.001.000

0.00

0370 Vane Grate Inlet (Double) (5 Foot) 1.000

0.000

604-26005  
 

1.000

EACH

7,300.00000 7,300.001.000

0.00

0370 MATERIAL ALLOWANCE Vane Grate Inlet (Double)(5 Foot) 
Stockpile

0.000

0.000EACH

3,500.00000 0.000.000

0.00

0375 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00

0380 Precast Guardrail (Install Only) 220.000

0.000

606-00501  
 

220.000

LF  

20.00000 4,400.00220.000

0.00

0385 *Guardrail Type 7 (Special) 2,336.100

0.000

606-00705  
 

2,336.100

LF  

252.00000 588,697.202,336.100

0.00

0385 MATERIAL ALLOWANCE Guardrail Type 7(Special) Anchors 
Stockpile

0.000

0.000LF  

3.70370 0.000.000

0.00

0385 MATERIAL ALLOWANCE Guardrail Type 7 (Special) Steel 
Stockpile

0.000

0.000LF  

16.19346 0.000.000

0.00

0390 *Transition Type 3G 1.000

0.000

606-01370  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0395 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0400 *End Post 0.000

0.000

607-00005  
 

0.000

EACH

270.00000 0.000.000

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 Fence (Plastic) 490.300

0.000

607-11525  
 

490.300

LF  

6.00000 2,941.80490.300

0.00

0410 Concrete Curb Ramp 27.800

0.000

608-00010  
 

28.000

SY  

92.00000 2,557.6027.800

0.00

0415 Curb Type 6 (Section M) 32.000

0.000

609-60011  
 

32.000

LF  

28.00000 896.0032.000

0.00

0420 *Delineator (Type I) (Extra Height) 32.000

0.000

612-00031  
 

32.000

EACH

48.00000 1,536.0032.000

0.00

0425 *Delineator (Type III) (Extra Height) 11.000

0.000

612-00033  
 

11.000

EACH

50.00000 550.0011.000

0.00

0430 *Barrier Striping (6 Inch) 0.000

0.000

612-01080  
 

0.000

LF  

2.00000 0.000.000

0.00

0435 *2 Inch Electrical Conduit (Plastic) 1,001.000

0.000

613-01200  
 

1,001.000

LF  

12.00000 12,012.001,001.000

0.00

0440 *Pull Box (16"x24"x12") 4.000

0.000

613-07026  
 

4.000

EACH

900.00000 3,600.004.000

0.00

0445 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0450 *Solar Collection System 3.000

0.000

613-50375  
 

3.000

EACH

13,000.00000 39,000.003.000

0.00

0455 *Sign Panel (Class I) 36.000

0.000

614-00011  
 

36.000

SF  

18.00000 648.0036.000

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Sign Panel (Class II) 350.900

0.000

614-00012  
 

351.000

SF  

20.00000 7,018.00350.900

0.00

0465 *Sign Panel (Class III) 182.000

132.000

614-00013  
 

314.000

SF  

23.00000 7,222.00314.000

3,036.00

0470 *Steel Sign Post (W 6x12) 49.400

0.000

614-00612  
 

49.400

LF  

42.00000 2,074.8049.400

0.00

0475 *Steel Sign Post (W 6x15) 66.500

0.000

614-00615  
 

67.000

LF  

48.00000 3,192.0066.500

0.00

0480 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 405.000

0.000

614-01585  
 

405.000

LF  

16.00000 6,480.00405.000

0.00

0485 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 52.000

0.000

614-01588  
 

52.000

EACH

230.00000 11,960.0052.000

0.00

0490 *Concrete Footing (Type 1) 4.000

0.000

614-03001  
 

4.000

EACH

1,600.00000 6,400.004.000

0.00

0495 *Concrete Footing (Type 2) 4.000

0.000

614-03002  
 

4.000

EACH

1,700.00000 6,800.004.000

0.00

0500 *LED Warning Sign System (_Signs) 6.000

0.000

614-10110  
 

6.000

EACH

5,000.00000 30,000.006.000

0.00

0505 *Blank Out Sign(LED)(Single Faced) 2.000

0.000

614-72740  
 

2.000

EACH

13,000.00000 26,000.002.000

0.00

0510 *Loop Detector Wire (Prefab) Special 271.300

0.000

614-72871  
 

271.300

LF  

12.00000 3,255.60271.300

0.00



CONTID: C17314         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 2.000

0.000

614-72880  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

0520 12 Inch Ductile Iron Pipe 40.500

0.000

619-06120  
 

41.000

LF  

350.00000 14,175.0040.500

0.00

0525 18 Inch Butterfly Valve DELETED - See Line Number 0785 0.000

0.000

619-76144  
 

0.000

EACH

3,700.00000 0.000.000

0.00

0530 *Construction Surveying 0.980

0.020

625-00000  
 

1.000

L S 

32,000.00000 32,000.001.000

640.00

0535 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

220,000.00000 220,000.001.000

0.00

0540 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0545 *Epoxy Pavement Marking 27.800

0.000

627-00005  
 

28.000

GAL 

270.00000 7,506.0027.800

0.00

0550 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 985.300

0.000

627-01010  
 

985.300

SF  

12.00000 11,823.60985.300

0.00

0555 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

107.000

0.000

627-30324  
 

107.000

SF  

18.00000 1,926.00107.000

0.00

0560 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 30.500

0.000

627-30329  
 

31.000

SF  

18.00000 549.0030.500

0.00

0565 *Flagging 1,244.400

0.000

630-00000  
 

1,244.400

HOUR

23.00000 28,621.201,244.400

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *Traffic Control Inspection 32.000

0.000

630-00007  
 

32.000

DAY 

100.00000 3,200.0032.000

0.00

0575 *Traffic Control Management 133.000

0.000

630-00012  
 

133.000

DAY 

600.00000 79,800.00133.000

0.00

0580 Flashing Beacon (Solar) 1.800

0.000

630-80002  
 

2.000

EACH

600.00000 1,080.001.800

0.00

0585 *Barricade (Type 3 M-A) (Temporary) 0.900

0.000

630-80335  
 

1.000

EACH

115.00000 103.500.900

0.00

0590 *Construction Traffic Sign (Panel Size A) 11.700

0.000

630-80341  
 

13.000

EACH

46.00000 538.2011.700

0.00

0595 *Construction Traffic Sign (Panel Size B) 31.500

0.000

630-80342  
 

35.000

EACH

40.00000 1,260.0031.500

0.00

0600 *Construction Traffic Sign (Special) 205.650

0.000

630-80344  
 

228.500

SF  

13.00000 2,673.45205.650

0.00

0605 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.000

630-80357  
 

2.000

EACH

580.00000 1,044.001.800

0.00

0610 *Drum Channelizing Device 45.000

0.000

630-80360  
 

50.000

EACH

15.00000 675.0045.000

0.00

0615 *Drum Channelizing Device (With Light) (Steady Burn) 18.000

0.000

630-80364  
 

20.000

EACH

23.00000 414.0018.000

0.00

0620 Concrete Barrier (Temporary) (Install Only) 1,053.000

0.000

630-80375  
 

1,170.000

LF  

7.00000 7,371.001,053.000

0.00
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PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *Stackable Vertical Panels 54.000

0.000

630-80393  
 

60.000

EACH

29.00000 1,566.0054.000

0.00

0630 *Impact Attenuator (Temporary) 1.800

0.000

630-85010  
 

2.000

EACH

900.00000 1,620.001.800

0.00

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 F/A Asphalt Pavement Incentive 2,513.700

0.000

700-70012  
 

2,513.700

F A 

1.00000 2,513.702,513.700

0.00

0650 F/A Concrete Pavement Incentive 0.000

9,726.270

700-70013  
 

9,730.000

F A 

1.00000 9,726.279,726.270

9,726.27

0655 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A Asphalt Cement Cost Adjustment 3,732.970

0.000

700-70019  
 

3,732.970

F A 

1.00000 3,732.973,732.970

0.00

0665 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0670 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0675 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 Portable Message Sign Panel MCR #001 157.000

0.000

630-80359  
 

157.000

DAY 

44.00000 6,908.00157.000

0.00

0780 Front End Loader (Rubber Tire) MCR #002 13.000

0.000

203-01590  
 

13.000

HOUR

97.38000 1,265.9413.000

0.00

0785 12 Inch Butterfly Valve MCR #003 1.000

0.000

619-76120  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

0790 Added Item (Each)/ Ductile Iron Pipe Coupling, MCR #004 2.000

0.000

900-00007  
 

2.000

EACH

920.20000 1,840.402.000

0.00

0795 Seeding (Wetlands) MCR #005 0.115

0.000

212-00028  
 

0.115

ACRE

3,750.00000 431.250.115

0.00

0800 Mulching (Weed Free Straw) MCR #005 0.115

0.000

213-00004  
 

0.115

ACRE

6,626.60869 762.060.115

0.00

0810 Guardrail Type 7 (Precast), MCR #008 0.000

0.000

606-00700  
 

0.000

LF  

60.00000 0.000.000

0.00

0815 Truck (Tractor) , MCR #008 5.500

0.000

203-01583  
 

6.000

HOUR

139.78000 768.795.500

0.00

0830 Steel Sign Post (W 8x18) MCR #009 70.800

0.000

614-00818  
 

71.000

LF  

66.00000 4,672.8070.800

0.00

0835 Conc Footing (Ty 3) MCR #009 4.000

0.000

614-03003  
 

4.000

EACH

1,800.00000 7,200.004.000

0.00

0840 Sawing Concrete (6 In) MCR #010 1,000.000

0.000

202-05006  
 

1,000.000

LF  

5.00000 5,000.001,000.000

0.00



CONTID: C17314         COLORADO DEPARTMENT OF TRANSPORTATION Page 17
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PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 Cleaning + Sealing Joints MCR #010 1,000.000

0.000

412-16000  
 

1,000.000

LF  

3.67000 3,670.001,000.000

0.00

0850 Sediment Trap MCR #011 1.000

0.000

208-00033  
 

1.000

EACH

1,017.09000 1,017.091.000

0.00

0855 Added Item (Dollar)/ 105.17 Overweight Vehicle Price 
Reduction

-60.000

0.000

900-00006  
 

-60.000

DOL 

1.00000 -60.00-60.000

0.00

0870 Added Item (Dollar)/ 109.06(c) Subcontreactor/ALERT 
Lien

0.000

-14,184.530

900-00006  
 

0.000

DOL 

1.00000 -14,184.53-14,184.530

-14,184.53

CAT 2,774,339.3411,279.142,802,676.24CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES (SIGN-O-09-X) 

0680 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000

CY  

11.00000 0.000.000

0.00

0685 Structure Backfill (Class 1) 36.100

0.000

206-00100  
 

36.100

CY  

37.00000 1,335.7036.100

0.00

0690 *Micropile (6 Inch) 156.600

0.000

503-01060  
 

157.000

LF  

160.00000 25,056.00156.600

0.00

0695 *Verification Test Pile 1.000

0.000

503-02000  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0700 Concrete Class D 7.300

0.000

601-03000  
 

7.300

CY  

700.00000 5,110.007.300

0.00

0705 Reinforcing Steel (Epoxy Coated) 1,205.000

0.000

602-00020  
 

1,205.000

LB  

1.00000 1,205.001,205.000

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (SIGN-O-09-X) 

0710 *Sign Panel (Class III) 180.000

0.000

614-00013  
 

180.000

SF  

23.00000 4,140.00180.000

0.00

0715 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 1.000

0.000

614-32000  
 

1.000

EACH

51,000.00000 51,000.001.000

0.00

0825 Structure Excavation O-09-X 77.400

0.000

206-00000  
 

77.400

CY  

17.00000 1,315.8077.400

0.00

CAT 92,662.500.0092,726.50CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES (SIGN-O-09-Y) 

0720 Structure Excavation 22.000

0.000

206-00000  
 

22.000

CY  

17.00000 374.0022.000

0.00

0725 Structure Backfill (Class 1) 15.800

0.000

206-00100  
 

16.000

CY  

37.00000 584.6015.800

0.00

0730 *Micropile (6 Inch) 124.000

0.000

503-01060  
 

124.000

LF  

160.00000 19,840.00124.000

0.00

0735 *Verification Test Pile 1.000

0.000

503-02000  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0740 Concrete Class D 6.810

0.000

601-03000  
 

6.810

CY  

700.00000 4,767.006.810

0.00

0745 Reinforcing Steel (Epoxy Coated) 1,085.000

0.000

602-00020  
 

1,085.000

LB  

1.00000 1,085.001,085.000

0.00

0750 *Sign Panel (Class III) 90.000

0.000

614-00013  
 

90.000

SF  

23.00000 2,070.0090.000

0.00
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PCN: 17314-BID    ESTIMATE RUN 07/16/2012

PROJECT: NH1602-124                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:46:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES (SIGN-O-09-Y) 

0755 *Monotube Overhead Sign Cantilever (16 Inch Diameter) 1.000

0.000

614-31600  
 

1.000

EACH

42,000.00000 42,000.001.000

0.00

CAT 74,220.600.0074,228.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0760 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0765 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0770 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0805 Added Item (Dollar)/ MCR #006, Project Engineer Cell 
Phone

457.600

0.000

900-00006  
 

457.600

DOL 

1.00000 457.60457.600

0.00

0820 Added Item (Dollar)/ 620- Long Distance Charges 146.160

0.000

900-00006  
 

146.160

DOL 

1.00000 146.16146.160

0.00

CAT 23,003.760.0023,003.76CURRENT AMT0400 $ $ $

$ 2,964,226.2011,279.14$2,992,634.50$CURRENT AMTPROJECT TOTAL


